

**Ironwood Builders, Inc.**

4120 Belmont Pt, Champaign IL 61822

Page 1 of 1

**"Production Schedule"**

Doug: 202-0462

Troy: 841-0756

email: [doug@ironwoodhomes.ws](mailto:doug@ironwoodhomes.ws)

Lance: 840-2632

date: 12/18/18

[www.ironwoodhomes.ws](http://www.ironwoodhomes.ws)

Job Site - Lot #	402LF	325PM	205LOL	210GR	422WT	1415PF	217LOL
Client Name	<i>Westfield III</i>	<i>Geneva III</i>	<i>Farthing</i>	<i>Basement finish</i>	<i>Geneva III</i>	<i>Madison II</i>	<i>Voss</i>
Foundation (approx)	done	done	done		done	done	in progress
Frame	done	done	done		done	in progress	
Roof (approx)	done	done	done		done	12/21-28	
Siding (approx)	done	in progress	12/10-21		1/7-11	1/14-18	
Garage Door	done	operators	operators		1/11	1/21	
Plumbing/HVAC/VAC/fireplace	done	done	done	done	12/17-21	1/2-8	
Electric Rough In, Sound, etc	done	done	done	done	12/26-28	1/9-10	
<b>PRE-INSULATION &amp; INSPECTIONS</b>	<b>done</b>	<b>done</b>	<b>done</b>	<b>done</b>	<b>1/2-4</b>	<b>1/11-14</b>	
Insulate	done	done	done	done	1/7-8	1/15-16	
Drywall	done	done	12/19-1/18	12/10-28	1/9-24	1/17-2/1	
Paint - Roll out walls	done	done	1/21	1/2	1/25	2/4	
Sand floors for tile & wood	done	done	1/22	N/A	1/28	2/5	
Tile or Stone Fireplace	done	done	1/23-30	N/A	1/29-2/1	2/6-12	
Wood, vinyl, ceramic floors	done	12/17-21	1/23-30	1/3-4	1/29-2/1	2/6-12	
<b>PUNCHLIST COVER FLOORS</b>	<b>done</b>	<b>12/21</b>	<b>1/31</b>	<b>N/A</b>	<b>2/4</b>	<b>2/13</b>	
Carpenter Trim, doors & Cabinets	done	12/26-1/7	2/1-8	1/7-8	2/5-11	2/14-20	
Tile tub/shower	done	1/8-14	2/11-15	N/A	2/12-19	2/21-28	
Paint Interior trim and doors	done	1/8-14	2/11-15	1/9-11	2/12-19	2/21-28	
Plumbing Trim/Fireplace trim	done	1/15-17	2/18-20	1/14-15	2/20-22	3/1-4	
Electric Trim	done	1/15-17	2/18-20	1/14-15	2/20-22	3/1-4	
HVAC Trim	done	1/15-17	2/18-20	1/14-15	2/20-22	3/1-4	
<b>PUNCHLIST BEFORE CARPET</b>	<b>done</b>	<b>1/18-21</b>	<b>2/25-26</b>	<b>1/16</b>	<b>2/25-26</b>	<b>3/5-6</b>	
Carpet	12/17-18	1/22-23	2/27-28	1/17-18	2/27-28	3/7-8	
<b>COVER STAIRS</b>	<b>12/19</b>	<b>1/24</b>	<b>3/1</b>	<b>1/21</b>	<b>3/1</b>	<b>3/11</b>	
Paint Touch Up	12/19-1/4	1/24-30	3/4-8	1/21-22	3/4-8	3/11-15	
Closet shelving/trim vacuum	1/3	1/30	3/8	N/A	3/8	3/15	
Knob Out -handles,hardware	1/7	1/31-2/1	3/11	1/23	3/11	3/18	
<b>PUNCHLIST BEFORE CLEAN</b>	<b>1/8</b>	<b>2/4-5</b>	<b>3/12</b>	<b>1/24-25</b>	<b>3/12-15</b>	<b>3/19-22</b>	
Clean, Gutters, Landscaping	1/9	2/6	3/13-18	1/28	3/18	3/25	
<b>PUNCHLIST AFTER CLEAN</b>	<b>1/10-18</b>	<b>2/7-12</b>	<b>3/19-22</b>	<b>1/29</b>	<b>3/19-22</b>	<b>3/26-29</b>	

19-Apr

402LF = 503 Lake Falls Blvd., Savoy

210GR = 210 Golden Rod Dr., Savoy (Prairie Fields)

217LOL = 3804 Patriot Ln, Champaign

325PM = 304 Bradford Ave., Savoy

422WT = 2002 Max Run Dr., Chamapaign

205LOL = 3612 Freedom Blvd., Champaign

1415PF = 106 Gailadio St., Savoy

# Ironwood Builders, Inc.

4120 Belmont Pt, Champaign IL 61822

Page 2 of 3

Office: 217.355.8922

Fax: 217.355.3806

## "Production Schedule"

Doug: 202-0462

Troy: 841-0756

email: doug@ironwoodhomes.ws

Lance: 840-2632

date: 12/18/18

[www.ironwoodhomes.ws](http://www.ironwoodhomes.ws)

<b>Job Site - Lot #</b>	<b>E205SC</b>						
Client Name	Cole						
Foundation (approx)	permits						
Frame							
Roof (approx)							
Siding (approx)							
Garage Door							
Plumbing/HVAC/VAC/fireplace							
Electric Rough In, Sound, etc							
<b>PRE-INSULATION &amp; INSPECTIONS</b>							
Insulate							
Drywall							
Paint - Roll out walls							
Sand floors for tile & wood							
Tile or Stone Fireplace							
Wood, vinyl, ceramic floors							
<b>PUNCHLIST COVER FLOORS</b>							
Carpenter Trim, doors & Cabinets							
Tile tub/shower							
Paint Trim							
Plumbing Trim/Fireplace Trim							
Electric Trim							
HVAC Trim							
<b>PUNCHLIST BEFORE CARPET</b>							
Carpet							
<b>COVER STAIRS</b>							
Paint Touch Up							
Closet shelving/trim vacuum							
Knob Out							
<b>PUNCHLIST BEFORE CLEAN</b>							
Clean, Gutters, Landscaping							
<b>PUNCHLIST AFTER CLEAN</b>							

E205SC = 2810 E. Stone Creek Blvd., Urbana

**Ironwood Builders, Inc.**

4120 Belmont Pt, Champaign IL 61822

Page 3 of 3

Office: 217.355.8922

Fax: 217.355.3806

**"Production Schedule"**

Doug: 202-0462

Troy: 841-0756

email: doug@ironwoodhomes.ws

Lance: 840-2632

date: 12/18/18

[www.ironwoodhomes.ws](http://www.ironwoodhomes.ws)

Job Site - Lot #							
Client Name							
Foundation (approx)							
Frame							
Roof (approx)							
Siding (approx)							
Garage Door							
Plumbing/HVAC/VAC/fireplace							
Electric Rough In, Sound, etc							
<b>PRE-INSULATION &amp; INSPECTIONS</b>							
Insulate							
Drywall							
Paint - Roll out walls							
Sand floors for tile & wood							
Tile or Stone Fireplace							
Wood, vinyl, ceramic floors							
<b>PUNCHLIST COVER FLOORS</b>							
Carpenter Trim, doors & Cabinets							
Tile tub/shower							
Paint Trim							
Plumbing Trim/Fireplace Trim							
Electric Trim							
HVAC Trim							
<b>PUNCHLIST BEFORE CARPET</b>							
Carpet							
<b>COVER STAIRS</b>							
Paint Touch Up							
Closet shelving/trim vacuum							
Knob Out							
<b>PUNCHLIST BEFORE CLEAN</b>							
Clean, Gutters, Landscaping							
<b>PUNCHLIST AFTER CLEAN</b>							