

Ironwood Builders, Inc.

4120 Belmont Pt, Champaign IL 61822

Page 1 of 1

"Production Schedule"

Doug: 202-0462

Troy: 841-0756

email: doug@ironwoodhomes.ws

Lance: 840-2632

date: 5/24/18

www.ironwoodhomes.ws

Job Site - Lot #	529 TW	418WT	F168SC	1408 PF	224LOL	E258SC	1407PF
Client Name	<i>Powell</i>	<i>Geneva III</i>	<i>Ibrahim</i>	<i>Madison II</i>	<i>Richards</i>	<i>Phillips</i>	<i>Mayberry</i>
Foundation (approx)	done	done	done	done	done	done	done
Frame	done	done	done	done	done	done	done
Roof (approx)	done	done	done	done	done	done	done
Siding (approx)	done	done	done	done	done	6/4-15	5/29-6/6
Garage Door	done	done	done	done	5/31	6/2	6/22
Plumbing/HVAC/VAC/fireplace	done	done	done	done	done	done	5/21-25
Electric Rough In, Sound, etc	done	done	done	done	done	done	5/29-30
PRE-INSULATION & INSPECTIONS	done	done	done	done	done	done	5/31-6/1
Insulate	done	done	done	done	done	done	6/4-5
Drywall	done	done	done	done	5/15-31	5/25-6/12	6/6-22
Paint - Roll out walls	done	done	done	done	6/1	6/13	6/25
Sand floors for tile & wood	done	done	done	done	6/4	6/14	6/26
Tile or Stone Fireplace	<i>done</i>	done	done	done	6/5-11	6/15-21	6/27-7/3
Wood, vinyl, ceramic floors	done	done	done	done	6/5-11	6/15-21	6/27-7/3
PUNCHLIST COVER FLOORS	done	done	done	done	6/12	6/22	7/5-6
Carpenter Trim, doors & Cabinets	<i>done</i>	done	done	5/24-6/1	6/12-18	6/25-29	7/9-13
Tile tub/shower	<i>misc</i>	done	5/29-6/5	6/4-8	6/19-25	7/2-9	7/16-20
Paint Interior trim and doors	<i>done</i>	done	5/18-25	6/4-8	6/19-25	7/2-9	7/16-20
Plumbing Trim/Fireplace trim	<i>done</i>	misc	5/29-30	6/11-12	6/26-27	7/10-11	7/23-24
Electric Trim	<i>misc</i>	done	5/29-30	6/11-12	6/26-27	7/10-11	7/23-24
HVAC Trim	<i>done</i>	done	5/29-30	6/11-12	6/26-27	7/10-11	7/23-24
PUNCHLIST BEFORE CARPET	done	done	5/31-6/1	6/13-14	6/28	7/12-13	7/25-26
Carpet	<i>done</i>	done	6/4-5	6/15-18	6/29-7/2	7/16-17	7/27
COVER STAIRS	done	done	6/6	6/19	7/3	7/18	7/30
Paint Touch Up	<i>done</i>	5/21-25	6/6-12	6/19-25	7/5-11	7/19-25	7/30-8/3
Closet shelving/trim vacuum	<i>done</i>	5/24	6/12	6/25	7/11	7/25	8/3
Knob Out -handles,hardware	<i>misc</i>	5/29	6/13	6/26	7/12	7/26-27	8/6
PUNCHLIST BEFORE CLEAN	5/18-6/8	5/30-6/1	6/14-15	6/27-29	7/13	7/30-8/3	8/7
Clean, Gutters, Landscaping	6/11	6/4	6/18	7/2	7/16	8/6	8/8
PUNCHLIST AFTER CLEAN	6/12-	6/5-8	6/19-22	7/3-13	7/17-19	8/7-17	8/9-14

1-Jun

29-Jun

29-Jun

20-Jul

7-Sep

529 TW=1408 Forest Ridge Dr, Mahomet

1408PF= 111 Gailardio St., Savoy

1407PF= 113 Gailardio St., Savoy

418WT= 2010 Max Run Dr., Champaign

224LOL= 3904 Patriot Ln., Champaign

F168SC= 1901 Venturi Ct., Urbana

E258SC= 2734 S. Stone Creek Blvd., Urbana

Ironwood Builders, Inc.

4120 Belmont Pt, Champaign IL 61822

Page 2 of 3

Office: 217.355.8922

Fax: 217.355.3806

"Production Schedule"

Doug: 202-0462

Troy: 841-0756

email: doug@ironwoodhomes.ws

Lance: 840-2632

date: 5/24/18

www.ironwoodhomes.ws

Job Site - Lot #	501TW	385LOL	248LOL	1427PF	504TW		
Client Name	Wilson	King	Cullen	Mayberry	Westfield		
Foundation (approx)	done	done	done	in progress	in progress		
Frame	done	by 6/1					
Roof (approx)	done	6/4-8					
Siding (approx)	5/29-6/15	6/11-20					
Garage Door	6/28	7/16					
Plumbing/HVAC/VAC/fireplace	by 6/4	6/4-8					
Electric Rough In, Sound, etc	6/5-6	6/11-12					
PRE-INSULATION & INSPECTIONS	6/7	6/13-14					
Insulate	6/7-8	6/15-18					
Drywall	6/11-27	6/19-7/13					
Paint - Roll out walls	6/28	7/16					
Sand floors for tile & wood	6/29	7/17					
Tile or Stone Fireplace	7/2-9	7/18-24					
Wood, vinyl, ceramic floors	7/2-9	7/18-24					
PUNCHLIST COVER FLOORS	7/9	7/25					
Carpenter Trim, doors & Cabinets	7/10-17	7/26-8/3					
Tile tub/shower	7/18-24	8/6-10					
Paint Trim	7/18-24	8/6-10					
Plumbing Trim/Fireplace Trim	7/25-26	8/13-14					
Electric Trim	7/25-26	8/13-14					
HVAC Trim	7/25-26	8/13-14					
PUNCHLIST BEFORE CARPET	7/27-30	8/15-16					
Carpet	7/31-8/1	8/17-20					
COVER STAIRS	8/2	8/21					
Paint Touch Up	8/2-9	8/21-27					
Closet shelving/trim vacuum	8/9	8/24					
Knob Out	8/10	8/28					
PUNCHLIST BEFORE CLEAN	8/13-14	8/29-31					
Clean, Gutters, Landscaping	8/15	9/4					
PUNCHLIST AFTER CLEAN	8/16-22	9/5-11					

7-Sep

14-Sep

501TW= 1313 Stonecrest Dr., Mahomet

1427PF= 203 Cattail Ave., Savoy

385LOL= 402 Capitol St., Savoy

504TW = 1313 Brookhaven Dr., Mahomet

248LOL= 1601 Eagle Rd., Champaign

Ironwood Builders, Inc.

4120 Belmont Pt, Champaign IL 61822

Page 3 of 3

Office: 217.355.8922

Fax: 217.355.3806

"Production Schedule"

Doug: 202-0462

Troy: 841-0756

email: doug@ironwoodhomes.ws

Lance: 840-2632

date: 5/24/18

www.ironwoodhomes.ws

Job Site - Lot #							
Client Name							
Foundation (approx)							
Frame							
Roof (approx)							
Siding (approx)							
Garage Door							
Plumbing/HVAC/VAC/fireplace							
Electric Rough In, Sound, etc							
PRE-INSULATION & INSPECTIONS							
Insulate							
Drywall							
Paint - Roll out walls							
Sand floors for tile & wood							
Tile or Stone Fireplace							
Wood, vinyl, ceramic floors							
PUNCHLIST COVER FLOORS							
Carpenter Trim, doors & Cabinets							
Tile tub/shower							
Paint Trim							
Plumbing Trim/Fireplace Trim							
Electric Trim							
HVAC Trim							
PUNCHLIST BEFORE CARPET							
Carpet							
COVER STAIRS							
Paint Touch Up							
Closet shelving/trim vacuum							
Knob Out							
PUNCHLIST BEFORE CLEAN							
Clean, Gutters, Landscaping							
PUNCHLIST AFTER CLEAN							